
MISSISSIPPI DEPARTMENT OF TRANSPORTATION 
 

SUPPLEMENT TO SPECIAL PROVISION NO. 907-108-37LPA 

 
DATE:           12/17/2015 

 
SUBJECT:    Prosecution and Progress 

 
Delete the first paragraph of Subsection 907-108.03.1 on pages 1 and 2, and substitute the following. 

 
907-108.03.1--Progress Schedule.  On working day projects, the LPA will furnish the Contractor a 

progress schedule developed for the determination of contract time which may be used as the contract 

progress schedule, or the Contractor’s own proposed progress schedule may be submitted for approval.  

If the Contractor elects to furnish a progress schedule for approval by the Engineer, it should be 

furnished promptly after award of the contract. 

 
On completion date projects which include A + B projects, the Contractor shall furnish a progress 

schedule and be prepared to discuss both its proposed methodologies for fulfilling the scheduling 

requirements and its sequence of operations. 

 
The Engineer will review Contractor prepared progress schedules and approve schedules as it relates 

to compliance with the specifications and logic.  The progress schedule must be approved by the 

Engineer prior to commencing work. The progress schedule shall be a computer generated bar-chart 

type schedule meeting the below minimum requirements.  These activities shall be significantly 

detailed enough to communicate the Contractor's understanding of the construction sequencing and 

phasing of the project. 


